

KINGSBRIDGE COMMUNITY ECONOMIC PLAN

My Town-My Place



South Hams
District Council



West Devon
Borough Council

Phase 1

June 25-Dec 25

Consultation design

1. Kingsbridge economic profile reviewed.
2. Project introduced to key stakeholders and Town Council.
3. Steering Group recruited-meetings started.
4. Commercial/retail audit completed.
5. Economic aspirations identified through the Neighbourhood Plan.
6. Consultation platform created and survey questions designed.
7. Marketing plan designed and administered-Branding agreed.




Phase 2

Jan 26-March 26

Consultation Live

1. Town team steering group actively meeting.
2. Consultation platform live, sharing business and resident's surveys.
3. Focus Group workshops/Drop in's delivered regularly.
4. Consultation suite in town and events to engage with the public and encourage survey participation for those who don't engage online.



Phase 3

April 26-July 26

Review of consultation

1. Community engagement results correlated from both town and young people's consultation.
2. Short, medium and long-term projects identified.
3. Steering Group meeting regularly.
4. Project Task groups established.
5. Project Plans populated.
6. Results shared with community.
7. Partners identified to help move the town from its baseline position towards meeting its aspirational projects.
8. A clear vision identified for marketing the town.



Phase 4

August 26-Nov 26

Final Document Complete

1. Kingsbridge Community Economic Plan document completed and approved by Town Council and Executive Team at SHDC
2. Kingsbridge Community Economic Plan shared in the public domain
3. Promotion of Kingsbridge Community Economic Plan across the area



Steering Group Role and Activities

1. Meet every 2 weeks as and when available
2. Review/identify survey questions and branding
3. Promote consultation when live
4. Help with Focus Group Workshops when available
5. Review results of consultation and identify projects going forward for the town
6. Support development projects as Task Groups members
7. Engage relevant partners for project delivery





The Consultation

Aim

- Bespoke to Kingsbridge
- Created by stakeholder's experience and knowledge of Kingsbridge
- Utilising other consultation results such as the economic priorities from the Kingsbridge Neighbourhood Plan
- Key issues identified from the Kingsbridge economic profile
- Kingsbridge business audit

Salcombe Community Economic Plan

Help shape the future of Salcombe

Have your say by 9 August 2024



South Hams
District Council



Salcombe Community Economic Plan

Help shape the future of Salcombe

Have your say by 31 July 2024



South Hams
District Council



Previous Consultations-Salcombe

Engagement

- 490 respondents
- 281 residents-237 Second homeowners
- 52 Business surveys

Results

- Three Task Groups, **Public Realm-Transport-Sustainability**
- Over 20 projects set out over 5yr project plans

Sustainability

- SCEP document in draft form
- Young people's consultation results to be correlated