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Project Title:        Tavistock Guildhall

Project Number:   C-03482-C

Issue Register Database File ID: TGH-HYD-XX-XX-IR-S-0000
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Ian Farnfield : Gillespie Yunnie Architects GYA - A E E E E E E E E

Nick Sendall : Method MET - ME E E E E E E E E

Wayne Southall : Tavistock Town Council TTC - C E E E E E E E E
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Title: File Identifier:
2D Drawing TGH-HYD-HI-DE-DR-S-0000 S0

Intrusive Investigation Results, Lower Ground Floor Plan, Sheet 1 TGH-HYD-XX-LG-DR-S-0001 S2 08/02/19 P02 P01 P02

Intrusive Investigation Results, Lower Ground Floor Plan, Sheet 2 TGH-HYD-XX-LG-DR-S-0002 S2 08/02/19 P02 P01 P02

Intrusive Investigation Results, First Floor Plan, Sheet 1 TGH-HYD-XX-01-DR-S-0010 S2 08/02/19 P02 P01 P02

Intrusive Investigation Results, First Floor Plan, Sheet 2 TGH-HYD-XX-01-DR-S-0011 S2 08/02/19 P02 P01 P02

Intrusive Investigation Results, Second Floor Plan TGH-HYD-XX-02-DR-S-0020 S2 08/02/19 P02 P01 P02

Existing Drainage Plan TGH-HYD-XX-ZZ-DR-S-0100 D2 04/04/19 P03 C01 P01 P02 P03

Proposed Drainage Plan TGH-HYD-XX-ZZ-DR-S-0101 D2 25/04/19 P02 P01 P02

External Works TGH-HYD-XX-ZZ-DR-S-0200 D2 25/04/19 P02 P01 P02

Outline Specification Notes TGH-HYD-XX-ZZ-DR-S-1000 D2 28/03/19 P03 C01 P01 P02 P03

Lower Ground Floor Plan, Sheet 1 TGH-HYD-XX-LG-DR-S-1001 D2 25/04/19 P05 C01 P02 P03 P04 P05

Lower Ground Floor Plan, Sheet 2 TGH-HYD-XX-LG-DR-S-1002 D2 25/04/19 P03 P01 P02 P03

First Floor Plan, Sheet 1 TGH-HYD-XX-01-DR-S-1010 D2 25/04/19 P05 C01 P02 P03 P04 P05

First Floor Plan, Sheet 2 TGH-HYD-XX-01-DR-S-1011 D2 25/04/19 P04 P01 P02 P03 P04

Second Floor Plan, Sheet 1 TGH-HYD-XX-02-DR-S-1020 D2 25/04/19 P05 C01 P02 P03 P04 P05

Second Floor Plan, Sheet 2 TGH-HYD-XX-02-DR-S-1021 D2 25/04/19 P03 P01 P02 P03

Proposed Roof Plan Sheet 1 TGH-HYD-XX-RF-DR-S-1030 D2 28/03/19 P01 P01

Proposed Roof Plan Sheet 2 TGH-HYD-XX-RF-DR-S-1031 D2 28/03/19 P01 P01

Typical Details Sheet 1 TGH-HYD-XX-ZZ-DR-S-1300 D2 30/04/19 P02 C01 P01 P02 P02

Typical Details Sheet 2 TGH-HYD-XX-ZZ-DR-S-1301 D2 25/04/19 P04 C01 P01 P02 P03 P04

Typical Details Sheet 3 TGH-HYD-XX-ZZ-DR-S-1302 D2 25/04/19 P05 P02 P03 P04 P05

Typical Details Sheet 4 TGH-HYD-XX-ZZ-DR-S-1303 D2 28/03/19 P03 P02 P03

Typical Details Sheet 5 TGH-HYD-XX-ZZ-DR-S-1304 D2 25/04/19 P02 P01 P02

Issue Register TGH-HYD-HI-DE-IR-S-0000 S0

Document Issue Register (pdf) TGH-HYD-XX-XX-IR-S-0001 S2 30/04/19 P8 P1 P2 P3 P4 P5 P6 P7 P8

Document Revision History (pdf) TGH-HYD-XX-XX-IR-S-0002 S2 30/04/19 P8 P1 P2 P3 P4 P5 P6 P7 P8

Enter title here

Enter title here

Enter title here

Enter title here

J.
C

o
at

es

J.
C

o
at

es

Plymouth office: Lobb Shippon, Plympton, Plymouth, PL7 5BP 

T: 01752 347515      E: plymouth@hydrock.com
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Status:     Shared: S1: Coordination, S2: Information, S3: Internal Review, S4: Construction Approval, S5: Manufacture, S6: PIM Authorization, S7: AIM Authorization

                     Published: A: Approved, B: Partially Approved, D1: Costing, D2: Tender, D3: Contractor Design, D4: Manufacture, CR: Construction Record

Medium: E: Electronic, D: Disk/Drive, U: Upload, n: Number of Paper Copies

This issue register pdf shows only the 32 most recent issues. For earlier issues please refer to the issue register database.


